

25X1

7721

25X1

25X1

Attention:

Via:

Attention:

Subject: Progress Report Number 4 Date 1 July to 31 July 1957

Contract Number: RD 77 - Task Order "G"

References:

Enclosure: (A) Financial Data

1. During the month of July, engineering on this project was confined to the secondary, non-technical phase of activity. The essential work evolved consisted of: (1) Shop liaison, (2) Assistance in procurement of materials, (3) Selection of spare parts.
2. The hardgoods dispenser (Item #2) has been fully released from engineering. Blueprints have been issued to the Purchasing Department for quotation and procurement of detail parts.
3. The principal activity on Items No. 1 and 3 is the manufacturing requirements for this project. No serious engineering or fabrication problems have developed at this time. Work is progressing very satisfactorily and it is estimated that for the end of July, completion is nearing the halfway mark.
4. We trust that the foregoing meets with your approval and invite comment thereon.

Sincerely,

25X1

Vice President

RHA:f

Enc: Financial Data

Air Mail Registered

Rc Sanitized Copy Approved for Release 2011/05/04 : CIA-RDP78-03642A000500030012-0

SECRET

CONFIDENTIAL

~~SECRET~~

ENCLOSURE

CONFIDENTIAL

Progress Report No. 4

Serial No. 7721

FINANCIAL DATA:

TOTAL ESTIMATED COST

(TOTAL ALLOWABLE COST AUTHORIZED (EXCLUSIVE OF FEE) \$ 44,865.00

(TOTAL COSTS EXPENDED OR COMMITTED TO END
OF (30 June 1957) \$ 18,398.46

(TOTAL COSTS EXPENDED OR COMMITTED DURING
PRESENT PERIOD (31 July 1957) \$ 7,091.57

(TOTAL COSTS EXPENDED OR COMMITTED TO END OF PRESENT
PERIOD) \$ 25,490.03

(TOTAL UNCOMMITTED BALANCE OF AUTHORIZED FUNDS
AVAILABLE AT END OF PRESENT REPORT \$ 19,374.97

~~SECRET~~

CONFIDENTIAL